
RESEARCH, DEVELOPMENT and TECHNOLOGY TRANSFER 
QUARTERLY PROGRESS REPORT (QPR) 
Wisconsin Department of Transportation (WisDOT) 
DT1241        5/2014 

 

INSTRUCTIONS: 
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WisDOT Research Program Category 

 Policy Research 

 Wisconsin Highway Research Program 

 Other:        

Report Period (enter year and check which quarter) 

Year: 2014 

 Quarter 1 (Jan 1 – Mar 31)   Quarter 3 (Jul 1 – Sep 30) 

 Quarter 2 (Apr 1 – Jun 30)   Quarter 4 (Oct 1 – Dec 31) 

Project Title 

Evaluation of Thin  Polymer Deck Overlays and Deck Sealers 

WisDOT Project ID 

0092-12-06 

Principal Investigator Name 

Habib Tabatabai 

Project Oversight Committee Chair Name 

Dave Bohnsack 

Project Start Date (m/d/yyyy) 

8/23/2011 

(Area Code) Telephone Number 

414-229-5166 

(Area Code) Telephone Number 

(608) 785-9781 

Original End Date (m/d/yyyy) 

8/22/2014 

Email Address 

ht@uwm.edu 

Email Address 

David.Bohnsack@dot.wi.gov 

Current End Date (m/d/yyyy) 

2/28/2015 

 

Project Schedule Status (check one) 

 On Schedule         On Revised Schedule         Ahead of Schedule         Behind Schedule 
 

Project Budget Status 

 

Project Description   

This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on 
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with each other and 
with new and emerging technologies to determine the optimal bridge deck maintenance strategy to be employed by 
WisDOT.   

 
Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.) 

Specimen exposure tests continued. We had occasional test equipment malfunctions but have been able to fix them. 

As expected, we are beginning to see deterioration of some specimens due to exposure. The rotting due to the wheel test 
is noticeable on many specimens. We have halfway through the second cycle of exposures.    

 
Anticipated Work Next Quarter 

We are working to complete the exposure tests and issue a draft report in case we do not have further unexpected 
equipment problems.   

 
Circumstances Affecting Project or Budget 

Equipment malfunctions have affected progress, but we have been able to fix them and continue.   

 
  

Total 

Project Budget 

Expenditures Current 
Quarter 

Total Expenditures % Funds Expended % Work Completed 

$166,992.00 $16,840.00 $156,890.00 93% 81% 



Attach / Insert Gantt Chart and Other Project Documentation 
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